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November ^8,19.92 n^ked the end of the 3rd Pioject Year (PY-92)tor th©Jacl4)ile 

Reclamation yrojeci. The following summarizes the progress and significmit events which 
occurredduringtJi,eint9tvalDecember 1,199li-Noveml|)er28,1992. \ \ \ 

/ J' / \ ' \ • , 
• All but ̂  small portion of the exterior iprotore piles in the Jaclq)ile area hadlbeei 

hajiled and ̂ ckfiUed into the Jackpilie Pit; \ 
• n '. I y • 1 

• AU^con^tmc^onspecification^weremeL The vplume checks between the! 
Coptmction Company and T^-Mann Engineering were / \Jy' 
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Dump sloping inth^Jiickpile area is 60% complete;' •• 
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• The Rio M^quing l>en^\^ were cut̂ and all toraoil'placed a^per 4ea[^ ri/quirements; 
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All gamma andtiti 
and regulatory com] 
in the North and Soul 

•otecuqnvstani 
'd9P^.pih( 
t bott^n^Wer ere 

U asio^er environmental 
'Sf^^i; four monitor wells 

pinMarch, 1992; 

• The Pueblo of Laguna Coimcil approved the 4th Annual Operating Plan and the 
Post-Reclamation Long-Term Monitoring Plan in September and October, 1992, 
respectively; BIA approved the Plans in October and November, 1992, respectively; 

• All terraces in the South Paguate area were completed and meet specification; 
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t Approximately 200 acres of slope & flat areas in the South Paguate were reseeded; 
dry soil conditions forced postponement_bf further seeding till Spring, 1993; 
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JACKPILE RECLAMATION PROJECT YEAR PY-1992 SUMMARY cont'd 

• Approximately 6.2 million cubic yards of material were handled during the 
3rd Operating Year; 21.7 million yards have been moved since the Project began 
in 1989; 

• Cash outflows for the Project Year totaled $7.1 million or 96% of the budgeted 
cash flow projected in the 3rd Annual Operating Plan; 

• The Project is approximately sixteen months ahead of the baseline schedule; 

• The Reclamation Technicians worked with the Natural Resources instructors at 
the Southwestern Indian Polytechnic Institute in Albuquerque, NM on rehabilitating 
the tree nursery for a potential tree planting program on the Project site; 

• Water quality data from 1989-May, 1992 were supplied to BIA-Hydrology Section for 
review and study; water sampling and well measurements were done during May and 
November, 1992; 

• Aerial survey computations checked with the LCC ground survey volumes within 
2% since the Project start-up through the October 28, 1992 flyover for selected areas. 

pc: Pueblo of Laguna Councilmen 
Bernard Kayate-Tribal Administrator 
Lester K. Taylor-Legal Counsel 
Neal D. Kasper-Laguna Construction Company 
Allen Sedik, PE-BIA Project Engineer 
George Farris-BIA Environmental Chief, Washington, DC 
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